IENV], RONMEN TAL
INCORPORATED

Via FTP Site Submittal and/or Federal Express

Apil 14,2015

Alison Hess, Standard Chlorine Chemical Co. RPM
U.S. Environmental Protection Agency, Region 2
Special Projects Branch

Emergency and Remedial Response D1v151on .

290 Broadway, 19th Floor

New York, New York 10007-1866

Re:  Monthly Progress Report — March 2015
Standard Chlorine Chemical Co. Inc. Site
Kearny, Hudson County, New Jersey

Dear Ms. Hess:

On behalf of the Performing Parties Group (Group), please find enclosed one hard copy of the
March 2015 Monthly Progress Report for the Standard Chlorine Chemical Co. Inc. (SCCC) Site
located in Kearny, New Jersey. This report has been prepared to address the monthly reporting
requirements listed in Section V (Task 4 — Implementation of the RI/FFS Work Plan) of a Remedial
Investigation/Focused Feasibility Study (RI/FFS) Statement of Work (SOW) issued by the United
States Environmental Protection Agency (EPA) as Appendix A of an Administrative Settlement
Agreement and Order on Consent for Remedial Investigation/Focused Feasibility Study

" (Agreement) for the SCCC Site. An electronic copy of the report has been uploaded to the FTP
site that has been established for the SCCC Site.

Please feel free to contact me at (412) 279-3363 if you have questions corcerning this submittal.
Sincerely,

- & James ZuBrow, P.G.

Project Manager

cc:  Jay Nickerson — NJDEP (via Federal Express)
Leena Raut — EPA (electronic copy)
Frances Zizila — EPA (electronic copy)
Mitch Brourman — Beazer ¢/o TRMI (electromc copy)
Teresa Jordan — Tierra (electronic copy)
Nelson Olavarria — Cooper Industries, LLC (electronic copy)
John McTigue = The Isosceles Group (electromc copy)
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III.

IV.

STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
MARCH 2015

An updat_ed project schedule_d was provided to EPA on March 6, 2015.

Preparation of the Rermedial Investigation (RI) Reépoit was completed. The RI Report was
submitted to EPA on March 20, 2015.

Efforts contmued to gain access to the New Jersey Department of Transportation (NJDOT)
right-of-way to the south of the Site, as necessary, to facilitate the investigation of a
localized area south of the Site and outside of the barrier wall (scope of work previously
approved by EPA). KEY has secured Highway Occupancy Perrits from NJDOT and is
awaiting receipt from NJDOT of an acceptable access agreement which is necessary for
work to proceed.

Preparation of the Focused Feasibility Study was initiated.

Results of Sampling, Tests, and Data Received by Respondents

No data were received by Respondents during the feporting period, except for routine data
associated with the operations and maintenarice of Hydraulic Control Treatment System

(HCTS). These data are summarized on a quartetly-basis ifi an appendix to the monthly
progress reports.

- Work Planned for the Next Two Months (April and May 2015)

Implementation of the Cultural Resources Survey Work Plan will continue with the
finalization of the documents and exhibit upon receipt of any inpat from EPA or other
interested parties.

The approved scope of work for investigation of a locallzed area south of the Site and

outside of the barrier wall will be 1mplemented pending access from the NJDOT.

Preparation of the Focused Feasibility Study will continue. EPA has suggested that a Table
of Contents and remedial alternatives screening table be submitted for its review and
comment to gain agency concutrefice regarding the content and organization of the FFS
and list of alternatives to be evaluated in détail.

Monthly progress reports will continue to be prepared and submitted to EPA.,

Problems Enco'ﬁhtered/Anticipated Delays

‘Completlon of thie Focused Feasibility Study is dependent upon the comipletion of the field

investigation of a localized area south of the Site and outside of the barrier wall. Further
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delay in the finalization of an access agreement from the NJDOT could result in a delay of
the FFS Report submittal.

V. Operations and Maintenance Information
Routine operations and maintenance activities were completed. A summary of operations

and maintenance activities are provided on a quarterly-basis. The summary for the first
quarter of 2015 will be included as an appendix to the April 2015 monthly report.



